

Team Project Pacing Schedule

Checkpoint 1 — Sat Nov 22: Kickoff

- Team formed
- 2–3 app ideas brainstormed
- 3–5 APIs reviewed

Checkpoint 2 — Mon Nov 24: Lock In Project & APIs

- Final idea chosen
- At least one API selected and understood
- Second API shortlisted

Checkpoint 3 — Wed Nov 26: First Fetch + Wireframe

- First API fetch successful
- UI wireframe drafted

Checkpoint 4 — Sat Nov 29: Core Functionality Weekend

- Both APIs tested in console
- At least one API displayed on page
- Basic layout functional

Checkpoint 5 — Mon Dec 1: Must-Have Features Complete

- Full user flow works
- Both APIs integrated into UI
- Mobile layout tested

Checkpoint 6 — Wed Dec 3: Polish + Deployment + README

- GitHub Pages deployment live
- UI polish + cleanup
- README 80% complete
- Slide deck started

Final — Sat Dec 6: Presentation Day

- Live demo ready
- Slides finalized
- README polished